COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 08/ 2015

ESTI MATE SUMVARY 09: 02: 25
CONTI D C19958 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 19958- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.0 DAYS TI ME ALLOW 90 WORK DAYS
1-76 @88TH AVE. OPERATI ON | MP PERCENT TI ME: 35.56 ORI G TI VE ALLOW 90 WORK DAYS
PRQJECT NO. NHPP 076A- 008
1-76 @88TH AVE. OPERATI ON | MP
NAVE OF RQAD:
PRQJECT COUNTI ES: ADAMS, REG ON 1
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 09/ 08/ 2015 DATE TI ME STARTED 07/ 20/ 2015
6663 COLORADO BLVD. DATE LET 05/ 28/ 2015 DATE WORK BEGAN 07/ 20/ 2015
DATE AWARDED 06/ 09/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 29/ 2015 DATE ACCEPTED
COMMVERCE CI TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED 07/ 20/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,962, 893.58 PARTI Cl PATI NG $ 290, 053. 15 $ 290, 053. 15
AWARD PRQJECT AM: $ 1,796, 626.08 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 14. 78% TOTAL EARNI NGS 290, 053. 15 290, 053. 15
FUNDS AVAI LABLE: $ 1,672,840.43 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 290, 053. 15 290, 053. 15
TOTAL CLAI MB: $ 0.00 RETAI NAGE -7,351.59 -7,351.59
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 282, 701. 56 282, 701. 56
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 282, 701. 56 282, 701. 56
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 282, 701. 56

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19958 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19958- Bl D ESTI MATE RUN 09/ 08/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0001 09: 02: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 0. 400 2, 800. 00
7, 000. 00000 0. 400 2, 800. 00
0010 202-00010 Renoval of Tree 10. 000 0. 000
EACH 0. 000 0. 00
520. 00000 0. 000 0. 00
0015 202- 00023 Renoval of Enbanknent Protector Type 3 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0020 202- 00090 *Renoval of Delineator 10. 000 0. 000
EACH 0. 000 0. 00
44. 00000 0. 000 0. 00
0025 202-00220 Renoval of Asphalt Mat 374.000 0. 000
SY 0. 000 0. 00
17. 25000 0. 000 0. 00
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 356. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0. 00
0035 202-00250 *Removal of Pavenent Marking 7, 100. 000 0. 000
SF 0. 000 0. 00
2.25000 0. 000 0. 00
0040 202- 00805 *Removal of Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 680. 00000 0. 000 0. 00
0045 202-00810 *Renoval of G ound Sign 4. 000 0. 000
EACH 0. 000 0. 00
44. 00000 0. 000 0. 00
0050 202-00821 *Renoval of Sign Panel 30. 000 0. 000
EACH 0. 000 0. 00
36. 50000 0. 000 0. 00
0055 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00



CONTI D C19958 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19958- BI D ESTI MATE RUN 09/ 08/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0001 09: 02: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01000 *Renoval of Fence 600. 000 0. 000
LF 0. 000 0. 00
2.10000 0. 000 0. 00
0065 202-01130 *Renoval of Quardrail Type 3 686. 000 0. 000
LF 0. 000 0. 00
3. 60000 0. 000 0. 00
0070 202-01170 Renoval of Quardrail Type 7 263. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0075 202- 01300 *Renoval of End Anchorage 3. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0080 202- 04002 G ean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
1, 780. 00000 0. 000 0. 00
0085 203-00060 Enbanknent Material (Conplete In Place) 425. 000 0. 000
CY 0. 000 0. 00
31. 00000 0. 000 0. 00
0090 203- 00062 Enbanknent Material (Conplete In Place) (Special) 1, 265. 000 0. 000
CY 0. 000 0. 00
29. 00000 0. 000 0. 00
0095 203-00100 Mick Excavation 10. 000 0. 000
CY 0. 000 0. 00
33. 00000 0. 000 0. 00
0100 203-01100 Proof Rolling 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0105 203-01500 Bl adi ng 8. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0110 203-01597 Pot hol i ng 100. 000 0. 000
HOUR 35. 000 6, 125. 00

175. 00000 35. 000 6, 125. 00



CONTI D C19958 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19958- Bl D ESTI MATE RUN 09/ 08/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0001 09: 02: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 207- 00205 Topsoi | 660. 000 0. 000
CY 0. 000 0. 00
29. 75000 0. 000 0. 00
0120 208-00020 *Silt Fence 1, 852. 000 0. 000
LF 1, 852. 000 4, 630. 00
2.50000 1, 852. 000 4, 630. 00
0125 208-00035  *Aggregate Bag 30. 000 0. 000
LF 0. 000 0. 00
10. 25000 0. 000 0. 00
0130 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 2,420.00
2,420. 00000 1. 000 2,420.00
0135 208-00103 Renoval and Di sposal of Sedinment (Labor) 2.000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0140 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
280. 00000 0. 000 0. 00
0145 208- 00205 Erosi on Control Supervisor 100. 000 0. 000
HOUR 2.000 160. 00
80. 00000 2.000 160. 00
0150 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
89. 00000 0. 000 0. 00
0155 210-00815 *Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
0160 210-00816 *Reset Sign Panel (Special) 2.000 0. 000
EACH 0. 000 0. 00
333. 00000 0. 000 0. 00
0165 210-00867 *Reset Fire Preenption Unit 1. 000 0. 000
EACH 0. 000 0. 00
285. 00000 0. 000 0. 00



CONTI D C19958 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19958- Bl D ESTI MATE RUN 09/ 08/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0001 09: 02: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 210-01050 *Reset Chain Link Fence 365. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0. 00
0175 210-01130 *Reset CGuardrail Type 3 62. 500 0. 000
LF 0. 000 0. 00
36. 75000 0. 000 0. 00
0180 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
7,970. 00000 0. 000 0. 00
0185 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 10. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0190 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 3, 960. 000 0. 000
d ass
SY 0. 000 0. 00
3.10000 0. 000 0. 00
0195 240- 00000 *WIdlife Biologist 8. 000 0. 000
HOUR 0. 000 0. 00
107. 00000 0. 000 0. 00
0200 304- 06007 Aggregate Base Course (Cl ass 6) 391. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0205 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 107. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0210 403-33841  *Hot M x Asphalt (Gading S) (100) (PG 64-22) 517. 000 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00
0215 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 238. 000 0. 000
TON 0. 000 0. 00
240. 00000 0. 000 0. 00
0220 411-10255  *Enulsified Asphalt (S| ow Setting) 181. 000 0. 000
GAL 0. 000 0. 00
13. 20000 0. 000 0. 00



CONTI D: C19958 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19958- BI D ESTI MATE RUN 09/ 08/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO. 0001 09: 02: 25
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 503-00036 *Drilled Caisson (36 Inch) 57. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0.00
0230 503-00042 *Drilled Caisson (42 Inch) 85. 000 0. 000
LF 0. 000 0. 00
320. 00000 0. 000 0.00
0235 503-00048 *Drilled Caisson (48 Inch) 64. 000 0. 000
LF 0. 000 0. 00
390. 00000 0. 000 0.00
0240 503-00054 *Drilled Caisson (54 Inch) 21.000 0. 000
LF 0. 000 0. 00
490. 00000 0. 000 0.00
0245 506- 00409 Soil Riprap (9 Inch) 3. 000 0. 000
(e 0. 000 0. 00
540. 00000 0. 000 0.00
0250 507- 00000 Concrete Slope and Ditch Paving 3. 000 0. 000
(e 0. 000 0. 00
855. 00000 0. 000 0.00
0255 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 625. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0.00
0260 606- 00710 Quardrail Type 7 (Style CA) 320. 000 0. 000
LF 0. 000 0. 00
112. 00000 0. 000 0.00
0265 606-01370 *Transi tion Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
1, 510. 00000 0. 000 0.00
0270 606- 01380 *Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0.00
0275 606- 02005 *End Anchor age (Fl ared) 3. 000 0. 000
EACH 0. 000 0. 00
2, 085. 00000 0. 000 0.00



CONTI D C19958 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19958- Bl D ESTI MATE RUN 09/ 08/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0001 09: 02: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 607-11525 *Fence (Plastic) 150. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0. 00
0285 607-52900 *Li ne Post (Chain Link) 35. 000 0. 000
EACH 0. 000 0. 00
92. 00000 0. 000 0. 00
0290 607-52905 *End Post (Chain Link) 3. 000 0. 000
EACH 0. 000 0. 00
248. 00000 0. 000 0. 00
0295 607-53173 *Fence Chain Link (Special) (72 Inch) 40. 000 0. 000
LF 0. 000 0. 00
30. 50000 0. 000 0. 00
0300 609-24004  Cutter Type 2 (4 Foot) 383. 000 0. 000
LF 0. 000 0. 00
37.25000 0. 000 0. 00
0305 609-40011 Curb Type 4 (Section M 55. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0310 612-00001  *Delineator (Type I) 7.000 0. 000
EACH 0. 000 0. 00
64. 50000 0. 000 0. 00
0315 612-00002  *Delineator (Type Il) 10. 000 0. 000
EACH 0. 000 0. 00
86. 00000 0. 000 0. 00
0320 613-00206 *2 Inch Electrical Conduit (Bored) 4,612. 000 0. 000
LF 3,575. 000 46, 475. 00
13. 00000 3,575. 000 46, 475. 00
0325 613-00306 *3 Inch Electrical Conduit (Bored) 1, 852. 000 0. 000
LF 830. 000 11, 620. 00
14. 00000 830. 000 11, 620. 00
0330 613-01200 *2 Inch BElectrical Conduit (Plastic) 431. 000 0. 000
LF 260. 000 2,210.00
8. 50000 260. 000 2,210.00



CONTI D C19958 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 19958- BI D ESTI MATE RUN 09/ 08/ 2015
PRQIECT: NHPP 076A- 008 ESTI MATE NO 0001 09: 02: 25
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 613-01300 *3 Inch BElectrical Conduit (Plastic) 427. 000 0. 000
LF 173. 000 1, 859. 75
10. 75000 173. 000 1, 859. 75
0340 613-07000 *Pul | Box (Special) 13. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0345 613-07001 *Type One Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
288. 00000 0. 000 0. 00
0350 613-07003 *Type Three Pul|l Box 11. 000 0. 000
EACH 2. 000 1, 280. 00
640. 00000 2.000 1, 280. 00
0355 613-07004 *Type Four Pull Box 3. 000 0. 000
EACH 0. 000 0. 00
925. 00000 0. 000 0. 00
0360 613-07023 *Pul | Box (24"x36"x24") 3. 000 0. 000
EACH 3. 000 4, 035. 00
1, 345. 00000 3. 000 4,035. 00
0365 613-07040 *Pul | Box (30"x48"x24") 2. 000 0. 000
EACH 0. 000 0. 00
1, 740. 00000 0. 000 0. 00
0370 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
20, 300. 00000 0. 000 0. 00
0375 613-20200 *Luminaire (Install Only) 14. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0380 613-80130 *Servi ce Meter Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0385 614-00011 *Sign Panel (Qass I) 309. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00



CONTI D C19958 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19958- BI D ESTI MATE RUN 09/ 08/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0001 09: 02: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 614-00012 *Sign Panel (dass I1) 48. 000 0. 000
SF 0. 000 0.00
27.00000 0. 000 0.00
0395 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 7.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
445. 00000 0. 000 0. 00
0400 614-70150 *Pedestrian Signal Face (16) (Countdown) 2.000 0. 000
EACH 0. 000 0.00
515. 00000 0. 000 0. 00
0405 614-70336 *Traffic Signal Face (12-12-12) 40. 000 0. 000
EACH 0. 000 0.00
720. 00000 0. 000 0. 00
0410 614-70448 *Traffic Signal Face (12-12-12-12) 10. 000 0. 000
EACH 0. 000 0.00
1, 160. 00000 0. 000 0. 00
0415 614-72855  *Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0420 614-72863 *Pedestrian Push Button Post Assenbly 2.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0425 614-72875 *Loop Detector Wre 6, 404. 000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0. 00
0430 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 8. 000 0. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
775. 00000 0. 000 0. 00
0435 614- 75840 *Traffic Signal Controller (Install Only) 3. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0440 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 1. 000 0. 000
Onl
v EACH 0. 000 0. 00
1, 170. 00000 0. 000 0. 00



CONTI D: C19958 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19958- BI D ESTI MATE RUN 09/ 08/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO. 0001 09: 02: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
12, 300. 00000 0. 000 0. 00
0450 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
14, 900. 00000 0. 000 0. 00
0455 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
20, 200. 00000 0. 000 0. 00
0460 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 5. 000 0. 000
EACH 0. 000 0. 00
18, 160. 00000 0. 000 0. 00
0465 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
23, 700. 00000 0. 000 0. 00
0470 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
29, 000. 00000 0. 000 0. 00
0475 614-86800 *Uni nterrupted Power Supply 3. 000 0. 000
EACH 0. 000 0. 00
8, 200. 00000 0. 000 0. 00
0480 614-87020 *(Optical Transceiver 3. 000 0. 000
EACH 0. 000 0. 00
3, 850. 00000 0. 000 0. 00
0485 614-87320 Cosed Crcuit Tel evision 1. 000 0. 000
EACH 0. 000 0. 00
4, 475. 00000 0. 000 0. 00
0490 614-87496 Fi ber Optic Cable (Single Mde) (96 Strands) 1, 325. 000 0. 000
LF 1, 325. 000 8,612. 50
6. 50000 1, 325. 000 8,612.50
0495 614-87690 Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
5, 225. 00000 0. 000 0. 00



CONTI D C19958 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 19958- Bl D ESTI MATE RUN 09/ 08/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0001 09: 02: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 615- 00050 Enbanknent Protector Type 5 1. 000 0. 000
EACH 0. 000 0. 00
1, 340. 00000 0. 000 0. 00
0505 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 200 3,229.00
16, 145. 00000 0. 200 3,229.00
0510 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 500 45, 000. 00
90, 000. 00000 0. 500 45, 000. 00
0515 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 200 1, 640. 00
8, 200. 00000 0. 200 1, 640. 00
0520 627-00005 *Epoxy Pavenent MarKki ng 42. 000 0. 000
GAL 0. 000 0. 00
165. 00000 0. 000 0. 00
0525 627-00011 *Pavenment Mar ki ng Paint (Wt erborne) 39. 000 0. 000
GAL 0. 000 0. 00
87.50000 0. 000 0. 00
0530 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 3, 152. 000 0. 000
SF 0. 000 0. 00
14. 75000 0. 000 0. 00
0535 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 242. 000 0. 000
SF 0. 000 0. 00
16. 50000 0. 000 0. 00
0540 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 709. 000 0. 000
|
) SF 0. 000 0. 00
17. 50000 0. 000 0. 00
0545 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 1, 416. 000 0. 000
Type
(Typ SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0550 630- 00000 Fl aggi ng 1, 500. 000 0. 000
HOUR 77.000 1, 694. 00
22. 00000 77.000 1, 694. 00



CONTI D C19958 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19958- Bl D ESTI MATE RUN 09/ 08/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0001 09: 02: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 630- 00003 Uni forned Traffic Control 200. 000 0. 000
HOUR 13. 500 688. 50
51. 00000 13. 500 688. 50
0560 630- 00006 Uni fornmed Traffic Control (Vehicle) 200. 000 0. 000
HOUR 13. 500 216. 00
16. 00000 13. 500 216. 00
0565 630- 00007 Traffic Control Inspection 68. 000 0. 000
DAY 23. 000 3,105. 00
135. 00000 23. 000 3,105. 00
0570 630- 00012 Traffic Control Management 100. 000 0. 000
DAY 17. 000 11, 050. 00
650. 00000 17. 000 11, 050. 00
0575 630-00015 Unifornmed Traffic Control Coordination 8. 000 0. 000
HOUR 1. 000 16. 00
16. 00000 1. 000 16. 00
0580 630-80335 Barricade (Type 3 MA) (Tenporary) 4. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0585 630- 80341 Construction Traffic Sign (Panel Size A) 21.000 0. 000
EACH 8. 000 552. 00
69. 00000 8. 000 552. 00
0590 630-80342 Construction Traffic Sign (Panel Size B) 43. 000 0. 000
EACH 8. 500 1, 020. 00
120. 00000 8. 500 1, 020. 00
0595 630-80343 Construction Traffic Sign (Panel Size Q) 8. 000 0. 000
EACH 2.000 320. 00
160. 00000 2.000 320. 00
0600 630-80344 Construction Traffic Sign (Special) 144. 000 0. 000
SF 72.000 1, 260. 00
17. 50000 72.000 1, 260. 00
0605 630-80355 Portabl e Message Sign Panel 6. 000 0. 000
EACH 3. 000 19, 500. 00
6, 500. 00000 3. 000 19, 500. 00



CONTI D C19958 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19958- Bl D ESTI MATE RUN 09/ 08/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0001 09: 02: 25
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0610 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 500 600. 00
1, 200. 00000 0. 500 600. 00
0615 630- 80360 Drum Channel i zi ng Devi ce 250. 000 0. 000
EACH 9. 000 513. 00
57. 00000 9. 000 513. 00
0620 630-80370 Concrete Barrier (Tenporary) 1, 200. 000 0. 000
LF 0. 000 0. 00
17. 25000 0. 000 0. 00
0625 630- 80380 Traffic Cone 350. 000 0. 000
EACH 70. 500 599. 25
8. 50000 70. 500 599. 25
0630 630- 85006 I mpact Attenuator (Sand Filled Plastic Barrel) 2. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0635 630-85041 Mobi | e Attenuat or 45. 000 0. 000
DAY 0. 000 0. 00
430. 00000 0. 000 0. 00
0640 700-70010 F/ A M nor Contract Revisions 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70016 F/ A Fuel Cost Adj ustnent 16, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700- 70031 F/ A | NTERI M SURFACE REPAI R 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 19958- BI D ESTI MATE RUN 09/ 08/ 2015
PRQIECT: NHPP 076A- 008 ESTI MATE NO 0001 09: 02: 25
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700- 70589 F/ A Environnental Health & Safety Management 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,687,535.18 $ 183, 230. 00 $ 183, 230. 00
CAT NOO300 STRUCTURE E-17-DN

0685 206- 00000 Structure Excavation 465. 000 0. 000
cY 465. 000 9, 067. 50
19. 50000 465. 000 9, 067. 50
0690 206- 00100 Structure Backfill (dass 1) 543. 000 0. 000
CY 0. 000 0. 00
36. 50000 0. 000 0. 00
0695 206- 00200 Structure Backfill (dass 2) 89. 000 0. 000
CY 0. 000 0. 00
47. 25000 0. 000 0. 00
0700 518-00106 Waterstop (6 Inch) 31. 000 0. 000
LF 14. 000 84. 00
6. 00000 14. 000 84. 00
0705 601- 03050 Concrete Cass D (Vall) 171. 000 0. 000
cY 115. 000 78, 775. 00
685. 00000 115. 000 78, 775. 00
0710 602-00000 Rei nforcing Steel 10, 619. 000 0. 000
LB 10, 619. 000 9, 026. 15
0. 85000 10, 619. 000 9, 026. 15
0715 602- 00020 Rei nforcing Steel (Epoxy Coated) 8, 210. 000 0. 000
LB 8, 210. 000 8, 620. 50

1. 05000 8, 210. 000 8, 620. 50
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PCN: 19958- BI D ESTI MATE RUN 09/ 08/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0001 09: 02: 25
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE E-17-DN
0720 607-53137 *Fence Chain Link (Special) (36 Inch) 381. 000 0. 000
LF 0. 000 0. 00
18. 50000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 175,108.40 $ 105, 573.15 $ 105, 573. 15
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0725 620- 00002 Field Office (dass 2) 1. 000 0. 000
EACH 0. 000 0. 00
52, 000. 00000 0. 000 0.00
0730 620-00012 Field Laboratory (dass 2) 1. 000 0. 000
EACH 0. 000 0. 00
47, 000. 00000 0. 000 0.00
0735 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 250. 00
1, 250. 00000 1. 000 1, 250. 00
CAT 0400 CURRENT AMI  $ 100, 250. 00 $ 1, 250.00 $ 1, 250. 00
PRQJIECT TOTAL CURRENT AMI $ 1,962,893.58 $ 290,053.15% 290, 053. 15



